GOVERNMENT OF INDIA
POWER
LOK SABHA

UNSTARRED QUESTION NO:1888
ANSWERED ON:29.11.2001
TARGET FOR POWER PROJECTS IN KARNATAKA
SRIKANTA DATTA NARASIMHARAJA WADIYAR

Will the Minister of POWER be pleased to state:

(a) the number of power projects under execution in Karnataka at present;

(b) the target set for the completion of those projects;

(c) whether any of these projects is likely to be completed ahead of schedule; and

(d) if so, the progress of each project as on date?

Answer

THE MINISTER OF STATE IN THE MINISTRY OF POWER (SHRIMATI JAYAWANTI MEHTA)

(a) & (b) : There are 8 thermal power projects and 2 hydro power projects under execution in the State of Karnataka. The details regarding the capacity and commissioning schedules are given below :

Name of Project	Capacity (MW)	Commissioning Schedule
Thermal		
Raichur TPP - U-7	210	30 months from financial closure. Financial closure achieved in October, 2000.
Tanir Bavi Barge Mounted CCGT GT 1 to 4 and ST	220	GT - all units synchronized on 8.5.2001. ST - likely to be commissioned in 12/2001.
Nagarjuna TPP	1015	
U-1		38 months from financial closure
U-2		42 months from financial closure
Mangalore TPP U1 to 4	1013.2	1st Unit - 33 months from financial closure and subsequent units at an interval of 3 months each thereafter.
Multifuel plant at Ginigera	50.8	20 months from financial closure.
Tumkur DGPP	32.5	-
Kaniminke CCGT GT 1 & 2, ST	107.6	19 months from financial closure.

Bidadi CCGT 200 -

Hydro

Brindavan 2x6 10th Plan

Saravathy TR 4x60 2000-02

(c) & (d) : According to present indications, the activities of Raichur TPP Unit 7 areprogressing ahead of schedule and there is some likelihood that the project may be commissioned earlier than expected.